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ESTIMATE RUN 06/05/2002

ESTIMATE SUMMARY 10:55:02

CONTID: C13619         ESTIMATE NO: 0002 PROG 1999

PCN: 13619-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

INDEPENDENCE PASS ROCKFALL PERCENT TIME:

PROJECT NO: STE 0821-061                  

INDEPENDENCE PASS ROCKFALL

NAME OF ROAD: 82A

PROJECT COUNTIES: PITKIN

CONTRACTOR:

HI-TECH ROCKFALL CONSTRUCTION, INC. PAY PERIOD ENDING 06/05/2002 DATE TIME STARTED 10/01/2001

P.O. BOX 674 DATE LET 07/12/2001 DATE WORK BEGAN 10/01/2001

 DATE AWARDED 07/25/2001 DATE TIME STOPPED 05/23/2002

 DATE CONTRACT EXECUTED 08/16/2001 DATE ACCEPTED 05/23/2002

FOREST GROVE OR 97116-0674503/357-6508 DATE NOTICE TO PROCEED 10/01/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 499,557.61 PARTICIPATING $ $ 19,908.19

AWARD PROJECT AMT: 479,753.40 NON-PARTICIPATING 62,394.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -658.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.74

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.48%

2,613.00

82,302.19

82,302.19

81,643.64

$

$

$

$

221,561.70

275,382.91

496,944.61

0.00

496,944.61

-4,161.46

0.00

492,783.15

0.00

AMOUNT DUE 492,783.15 81,643.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 81,643.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

235.0 TIME ALLOW: 5/26/2002 ??:??:??

ORIG TIME ALLOW: 11/15/2001 ??:??:??
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PCN: 13619-BID    ESTIMATE RUN 06/05/2002

PROJECT: STE 0821-061                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:02

CUMULATIVE
AMOUNT

CAT NO0200 SITE #1 

0005 *TRUCK (DUMP) 6.000

6.000

203-01582  
 

12.000

HOUR

70.00000 840.0012.000

420.00

0010 *FRONT END LOADER (RUBBER TIRED) 6.000

6.000

203-01590  
 

12.000

HOUR

120.00000 1,440.0012.000

720.00

0015 CRANE (RUBBER TIRED) 18.700

0.000

203-01610  
 

18.700

HOUR

100.00000 1,870.0018.700

0.00

0020 ROCK SCALER 132.500

0.000

203-02300  
 

172.500

HOUR

65.00000 8,612.50132.500

0.00

0025 *ROCK ANCHOR 160.000

0.000

211-01200  
 

476.000

LF  

52.00000 8,320.00160.000

0.00

0030 SOIL RETENTION BLANKET (SPECIAL) 612.000

0.000

216-00030  
 

612.000

SY  

15.00000 9,180.00612.000

0.00

0035 *WIRE MESH 0.000

0.000

607-55100  
 

0.000

SF  

2.70000 0.000.000

0.00

0040 MOBILIZATION 0.400

0.000

626-00000  
 

0.400

L S 

38,600.00000 15,440.000.400

0.00

0045 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0050 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0150 ADDED ITEM (EACH)/ MCR LINE ITEM #1, EROSION BLANKET 
"J" HOOK ANCHOR

312.000

0.000

900-00007  
 

312.000

EACH

20.00000 6,240.00312.000

0.00
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PCN: 13619-BID    ESTIMATE RUN 06/05/2002

PROJECT: STE 0821-061                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:02

CUMULATIVE
AMOUNT

CAT NO0200 SITE #1 

0155 *ADDED ITEM (HOUR)/ MCR LINE ITEM #2, WALIKING 
EXCAVATOR RENTAL

18.400

0.000

900-00010  
 

18.400

HOUR

225.00000 4,140.0018.400

0.00

0160 WIRE MESH MCR LI#3, NEW PRICE FOR WIRE MESH SITE 1 67,991.000

5,185.000

607-55100  
 

68,176.000

SF  

2.11000 154,401.3673,176.000

10,940.35

0180 ADDED ITEM (LUMP SUM)/ CO#7, ADDED ITEM REMOBILIZATION
TO INDEPENDENCE PASS

0.000

1.000

900-00014  
 

1.000

L S 

7,827.84000 7,827.841.000

7,827.84

CAT 218,311.7019,908.19226,793.70CURRENT AMT0200 $ $ $

CAT NO0280 SITE #2 

0055 *TRUCK (DUMP) 12.000

0.000

203-01582  
 

12.000

HOUR

70.00000 840.0012.000

0.00

0060 *FRONT END LOADER (RUBBER TIRED) 12.000

0.000

203-01590  
 

12.000

HOUR

120.00000 1,440.0012.000

0.00

0065 CRANE (RUBBER TIRED) 0.000

0.000

203-01610  
 

0.000

HOUR

100.00000 0.000.000

0.00

0070 ROCK SCALER 42.250

40.000

203-02300  
 

57.250

HOUR

65.00000 5,346.2582.250

2,600.00

0075 *ROCK ANCHOR 392.000

134.000

211-01200  
 

488.000

LF  

52.00000 27,352.00526.000

6,968.00

0080 *SHOTCRETE CLASS I 10.200

9.200

601-10055  
 

20.000

CY  

1,485.00000 28,809.0019.400

13,662.00

0085 *WIRE MESH 0.000

0.000

607-55100  
 

0.000

SF  

2.70000 0.000.000

0.00
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PCN: 13619-BID    ESTIMATE RUN 06/05/2002

PROJECT: STE 0821-061                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:02

CUMULATIVE
AMOUNT

CAT NO0280 SITE #2 

0090 MOBILIZATION 0.400

0.000

626-00000  
 

0.400

L S 

38,600.00000 15,440.000.400

0.00

0165 WIRE MESH MCR LI#3, NEW PRICE FOR WIRE MESH SITE 2 26,925.000

0.000

607-55100  
 

26,925.000

SF  

2.11000 56,811.7526,925.000

0.00

0185 ADDED ITEM (SQUARE FOOT)/ CO #7, ADDED ITEM IS CABLE 
NET EPOXY PAINTED

0.000

2,500.000

900-00021  
 

2,500.000

SF  

8.00000 20,000.002,500.000

20,000.00

CAT 156,039.0043,230.00153,329.00CURRENT AMT0280 $ $ $

CAT NO0281 SITE #3 

0095 *TRUCK (DUMP) 2.000

0.000

203-01582  
 

2.000

HOUR

70.00000 140.002.000

0.00

0100 *FRONT END LOADER (RUBBER TIRED) 2.000

0.000

203-01590  
 

2.000

HOUR

120.00000 240.002.000

0.00

0105 CRANE (RUBBER TIRED) 0.000

0.000

203-01610  
 

0.000

HOUR

100.00000 0.000.000

0.00

0110 ROCK SCALER 2.000

39.000

203-02300  
 

34.000

HOUR

65.00000 2,665.0041.000

2,535.00

0115 *ROCK ANCHOR 1,402.000

177.000

211-01200  
 

1,527.000

LF  

52.00000 82,108.001,579.000

9,204.00

0120 SOIL RETENTION BLANKET (SPECIAL) 0.000

0.000

216-00030  
 

0.000

SY  

15.00000 0.000.000

0.00

0125 *SHOTCRETE CLASS I 12.000

5.000

601-10055  
 

17.000

CY  

1,485.00000 25,245.0017.000

7,425.00
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PCN: 13619-BID    ESTIMATE RUN 06/05/2002

PROJECT: STE 0821-061                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:02

CUMULATIVE
AMOUNT

CAT NO0281 SITE #3 

0130 *WIRE MESH 0.000

0.000

607-55100  
 

0.000

SF  

2.70000 0.000.000

0.00

0135 MOBILIZATION 0.200

0.000

626-00000  
 

0.200

L S 

38,600.00000 7,720.000.200

0.00

0170 WIRE MESH SEE LINE ITEM 0175 0.000

0.000

607-55100  
 

0.000

SF  

2.21000 0.000.000

0.00

0175 WIRE MESH CORRECTED UNIT PRICE FOR LINE 0170, MCR 
LI#3, SITE #3

581.000

0.000

607-55100  
 

581.000

SF  

2.11000 1,225.91581.000

0.00

CAT 119,343.9119,164.00116,184.91CURRENT AMT0281 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0140 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0145 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

250.00000 250.001.000

0.00

CAT 3,250.000.003,250.00CURRENT AMT0400 $ $ $

$ 496,944.6182,302.19$499,557.61$CURRENT AMTPROJECT TOTAL


